
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Angeles National Forest; in the Cities of Bell Gardens, Cerritos, 
Commerce, Gardena, Hawthorne, La Palma, Lawndale, Manhattan Beach, Norwalk, Redondo 
Beach, Santa Fe Springs, South Gate, and Whittier; and in the unincorporated communities of East 
Los Angeles, East Rancho Dominguez, El Camino Village, Lake Los Angeles, Lakeview, Lennox, 
Longview, Oban, Soledad, South Whittier, Sun Village, and Wilsona Gardens.

SUBJECT

October 16, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE ANGELES NATIONAL FOREST; IN THE CITIES OF BELL GARDENS, CERRITOS, 
COMMERCE, GARDENA, HAWTHORNE, LA PALMA, LAWNDALE, MANHATTAN BEACH, 

NORWALK, REDONDO BEACH, SANTA FE SPRINGS, SOUTH GATE, AND WHITTIER; AND IN 
THE UNINCORPORATED COMMUNITIES OF EAST LOS ANGELES, EAST RANCHO 

DOMINGUEZ, EL CAMINO VILLAGE, LAKE LOS ANGELES, LAKEVIEW, LENNOX, LONGVIEW, 
OBAN, SOLEDAD, SOUTH WHITTIER, SUN VILLAGE, AND WILSONA GARDENS

(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•    Project ID No. RDC0014924 – Guardrail Replacement Project, et al., Phase 2, related to the 
replacement of metal beam guardrails, in the Angeles National Forest and in the unincorporated 
community of Soledad, for replacement of additional guardrail, with an increase in the contract 
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amount of $33,500, performed by APW Construction, Inc., dba, Ace Fence Company; 

•    Project ID No. RDC0015166 – Whittier Boulevard Revitalization Project, related to construction of 
streetscape improvements, in the unincorporated community of East Los Angeles, for rewiring 
pedestal, supporting electrical outlets within tree well covers; and removing and replacing  
decomposed granite, with an increase in the contract amount of $16,700, performed by Bitech 
Construction Company, Inc.; 

•   Project ID No. RDC0015333 – 50th Street East, et al., related to reconstruction and resurfacing of 
roadway pavement, in the unincorporated communities of Lake Los Angeles, Lakeview, Longview, 
Oban, Sun Village, and Wilsona Gardens, for excavation and pavement and construction of digouts 
and leveling course, with an increase in the contract amount of $187,823.60, performed by Toro 
Enterprises, Inc.; 

•   Project ID No. RDC0015723 – Hawthorne Boulevard and Atlantic Avenue, related to landscaping 
of roadway medians; parkway tree planting; construction of curb and gutter, curb ramps, and 
sidewalks; stamped and colored concrete pavement; and installation of irrigation systems, inductive 
loop detectors, and striping and pavement markings, in the unincorporated communities of East 
Rancho Dominguez and Lennox, for the replacement of additional concrete, with an increase in the 
contract amount of $67,300, performed by Bannaoun Engineers Constructors Corporation;  

•   Project ID No. TSM0010062 – Marine Avenue, et al., related to modification and synchronization 
of traffic signals, in the Cities of Gardena, Hawthorne, Lawndale, Manhattan Beach, and Redondo 
Beach and in the unincorporated community of El Camino Village, for exploratory excavations, with 
an increase in the contract amount of $31,800, performed by C. T. & F., Inc.; 

•   Project ID No. TSM0010075 – Garfield Avenue – Olympic Boulevard to Eastern Avenue, related 
to modification and synchronization of traffic signals, in the Cities of Bell Gardens, Commerce, and 
South Gate and in the unincorporated community of East Los Angeles, for exploratory excavations at 
various locations, with an increase in the contract amount of $19,462, performed by Sully-Miller 
Contracting Company; and 

•   Project ID No. TSM0010086 – Painter Avenue/Carmenita Road, related to modification and 
synchronization of traffic signals, in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and 
Whittier and in the unincorporated community of South Whittier, for standby time and installation of 
detector rack, with an increase in the contract amount of $6,778.35, performed by Sully-Miller 
Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims. The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014924, RDC0015166, RDC0015333, RDC0015723, TSM0010062, TSM0010075, 
and TSM0010086. 
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Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. RDC0014924 and RDC0015333, with increases in the contract amounts of $33,500 
and $187,823.60, respectively, are included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2012-13 Road Fund Budget.

Project ID No. RDC0015166, with an increase in the contract amount of $16,700, is included in the 
First Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget. 

Project ID No. RDC0015723, with an increase in the contract amount of $67,300, is included in the 
Second Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R 
Local Return Fund Budget. 

Project ID Nos. TSM0010062, TSM0010075, and TSM0010086, with increases in the contract 
amounts of $31,800, $19,462, and $6,778.35, respectively, are included in the Fiscal Year 2012-13 
Proposition C Local Return Fund Budget. 

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings. 

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
10/16/2012
Page 4



CHANGE IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. RDC0014924 — Guardrail Replacement Project, et al. Phase 2 (in the
Angeles National Forest and in the unincorporated community of Soledad),
Supervisorial District 5, Contractor: APW Construction, Inc., dba, Ace Fence Company.

Project Description:

Replacement of metal beam guardrails and the performance of other appurtenant work.

Chance in Work:

Additional guardrail

Description of Chance:

$33,500.00

It is necessary to remove and replace guardrail at Mile Marker 11.75 on Lake Hughes
Road. The cost for this work will be based on contract unit prices and negotiated as
provided in Subsection 3-2 of the contract specifications

Fifteen additional working days will be required because of this change.

Financial Information:

The project is being financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for this change in work is included in the Fifth Supervisorial
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.



Revised Contract Amount:

Original contract amount $342,515.95
Changes in work approved

under delegated authority 8,512.50
Change in work to be approved 33,500.00

Revised contract amount $384,582.45

Percent total change to original contract amount 12%
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CHANGES IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. RDC0015166 — Whittier Boulevard Revitalization Project (in the
unincorporated community of East Los Angeles), Supervisorial District 1,
Contractor: Bitech Construction Company, Inc.

Project Description:

Construction of streetscape improvements.

Changes in Work:

(1) Rewire pedestal $ 2,600.00
(2) Support electrical outlets within tree wells 3,300.00
(3) Remove and replace decomposed granite in tree wells 10,800.00

Total $16,700.00

Description of Changes:

(1) It is necessary to compensate the contractor for re-wiring the pedestal at McBride
to energize one meter per Southern California Edison requirements.

(2) To function properly, it is necessary to provide additional support to the electrical
outlets within tree wells.

(3) To prevent future maintenance problems, it is necessary to remove decomposed
granite within the tree wells and replace it with a stabilizing agent.

The costs of these changes will be negotiated as provided in Subsection 3-2 of the
contract specifications.

Five working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $2,150,367.00
Changes previously authorized
by the Board 711,745.00

Changes in work previously authorized
under delegated authority 6,800.00

Changes in work to be approved 16,700.00

Revised contract amount $2 885,612.00

Percent total change to original contract amount 34%
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CHANGES IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. RDC0015333 — 50th Street East, et al., (in the unincorporated
communities of Lake Los Angeles, Lakeview, Longview, Oban, Sun Village, and
Wilsona Gardens), Supervisorial District 5, Contractor: Toro Enterprises, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Changes in Work:

(1) Excavation and pavement $130,768.60
(2) Construct digouts and leveling course 57,055.00

Total $187, 823.60

Description of Changes:

(1) The
actual amount of unclassified excavation, asphalt concrete pavement, and
asphalt rubber aggregate membrane needed to complete the work in accordance
with the plans exceeded the original bid quantity. It is necessary to compensate
the contractor for additional quantities of excavation and pavement.

(2) Sever
al areas of asphalt pavement have severely deteriorated from the time the
roadway was first surveyed. In order to provide a solid base for the proposed
improvements, it is necessary to repair the deteriorated areas. The work
includes reconstruction of portions of the asphalt and placing an asphalt leveling
course at other areas.

The cost for these changes will be based on contract unit prices.

No additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for these changes in work is included in the Fifth
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Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road
Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

CM:Ig

$1,432,554.95
187,823.60

$1.620378.55

13%



CHANGE IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. RDC0015723 - Hawthorne Boulevard and Atlantic Avenue (in the
unincorporated communities of East Rancho Dominguez and Lennox), Supervisorial
District 2, Contractor: Bannaoun Engineers Constructors Corporation.

Project Description:

Landscaping of roadway medians; parkway tree planting; construction of curb and
gutter, curb ramps, and sidewalk; stamped and colored concrete pavement; installation
of irrigation systems, inductive loop detectors, and striping and pavement markings; and
the performance of other appurtenant work.

Change in Work:

Replace additional concrete

Description of Change:

$67,300.00

The actual amount of concrete needed to complete the work, exceeded the original bid
quantity. It is necessary to compensate the contractor for additional quantities of
concrete removal and installation.

The cost of this work will be based on the contract unit price.

Five additional calendar days will be required because of this change.

Financial Information:

This change in work will be financed using the Second Supervisorial District's Road
Construction Program. This project is included in the Fiscal Year 2012-13 Measure R
Local Return Fund Budget.



Revised Contract Amount:

Original contract amount $745,237.20
Changes in work previously approved

by the Board 43,510.00
Changes in work previously authorized

under delegated authority (9,896.00)
Change in work to be approved 67,300.00

Revised contract amount $846,151.20

Percent total change to original contract amount 13%
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CHANGE IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. TSM0010062 - Marine Avenue, et. al., (in the Cities of Gardena,
Hawthorne, Lawndale, Manhattan Beach, and Redondo Beach and in the
unincorporated community of EI Camino Village), Supervisorial Districts 2 and 4,
Contractor: C. T. & F., Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Exploratory excavations

Description of Change:

It is necessary to perform exploratory excavations in order to determine the exact
locations of conflicting utilities discovered in the field. This work was not shown on the
plans.

The cost of this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

Ten additional calendar days will be required because of this change.

Financial Information:

The project, including this change in work, is financed with Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant Funds for the South Bay Traffic Signal Forum, and Proposition C Local Return
match funds. On an annual basis, the Board has established a $2.5 million top-of-pot
(TOP) allocation from the Proposition C Local Return Fund Budget for the County's
Traffic Congestion Management Program. The Proposition C Local Return match funds
are funded from this TOP allocation. This project will be done at no cost to the cities
involved.

Funding for this change is included in the Fiscal Year 2012-13 Proposition C Local
Return Fund Budget.
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Revised Contract Amount:

Original contract amount $521,525.98
Changes in work approved
under delegated authority 9,755.26

Change in work to be approved 31,800.00

Revised contract amount $563,081.24

Percent total change to original contract amount 8%
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CHANGE IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. TSM0010075 — Garfield Avenue - Olympic Boulevard to Eastern
Avenue (in the Cities of Bell Gardens, Commerce, South Gate, and in
the unincorporated community of East Los Angeles), Supervisorial District 1.
Contractor: Sully-Miller Contracting Company.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Exploratory excavations at various locations

Description of Change:

$19,462.00

It is necessary to compensate the contractor for potholing utilities marked by Dig-Alert
and shown on the plans. The cost for this change was negotiated as provided in
Subsection 3-2 of the contract specifications.

Seven additional working days will be required because of this change.

Financial Information:

The project cost will be financed with Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant Funds for the
Gateway Cities Forum, and Proposition C Local Return match funds. On an annual
basis the Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The Local share of the project cost will be funded from this TOP
allocation. This project will be done at no cost to the cities involved.

Funding for this change in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.



Revised Contract Amount:

Original contract amount $619,975.00
Change in work previously authorized

under delegated authority 774.00
Change in work previously authorized

by the Board 10,112.40
Change in work to be authorized 19.462.00

Revised contract amount $650,323.40

Percent total change to original contract amount 4.9%
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CHANGES IN WORK (APPROVE)
October 16, 2012

PROJECT ID NO. TSM0010086 - Painter Avenue/Carmenita Road (in the Cities of
Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in the unincorporated
community of South Whittier), Supervisorial Districts 1 and 4, Contractor: Sully-Miller
Contracting Company.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Standby time $3,478.35
(2) Install detector rack 3,300.00

Total $6.778.35

Description of Changes:

(1) Electrical services were scheduled to be connected and energized
by Southern California Edison (SCE) for three new traffic signal systems, but
SCE failed to make the appointments. It is necessary to compensate the
contractor for this standby time.

(2) A detector rack is to be installed as called out on the plans. This
material was not included in the project bid items. The contractor must be
compensated for this additional equipment.

The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of
the contract specifications. The cost for Item 2 will be negotiated as provided in
Subsection 3-3 of contract specifications.

One additional working day will be required because of these changes.

Financial Information:

This project is financed with the Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the
Gateway Cities Forum, and Proposition C Local Return match funds. On an annual
basis, the Board has established a $2.5 million top-of-pot (TOP) allocation from the
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Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The local share of the project cost will be funded from this TOP
allocation. This project will be done at no cost to the cities involved.

Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget. The Proposition C Local Retur
reimbursed with the payment, in the amount of $3,478.35, we
California Edison Company for change in work Item 1.

Revised Contract Amount:

Original contract amount
Changes in work previously
approved by the Board

Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:Ig

n Fund will be partially
received from Southern

$ 885,557.00

164,619.86
6.778.35

$1.056,955.21

19%




